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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604262N: V-22A

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 78.866 46.070 84.477 -   84.477 64.982 36.685 51.603 53.043 Continuing Continuing
1425: V-22 78.866 46.070 84.477 -   84.477 64.982 36.685 51.603 53.043 Continuing Continuing

A. Mission Description and Budget Item Justification
The V-22 Osprey is an Acquisition Category ID Joint Program led by the Department of the Navy for the purpose of developing, testing, evaluating, procuring and
fielding a tilt rotor, vertical takeoff and landing aircraft for Joint Service application.  The V-22 program is designed to provide an aircraft to meet the amphibious/vertical
assault needs of the Marine Corps, the strike rescue needs of the Navy, and the special operations needs of the Air Force and the United States Special Operations
Command (USSOCOM).  The V-22 is replacing the CH-46E and CH53A/D in the Marine Corps with the MV-22; will supplement the H-60 in the Navy with the HV-22;
and replace the MH-53J and MH-53M as well as augment the C-130 in the Air Force and USSOCOM with the CV-22.  The V-22 is capable of flying over 2100 nautical
miles with a single refueling, giving the services the advantage of a Vertical/Short Take-off and Landing aircraft that can rapidly self-deploy to any location in the
world.  This program is funded under Engineering Manufacturing and Development for correction of deficiencies and includes Block A and Block B upgrades which
encompassed engineering and manufacturing development of new end-items prior to the production incorporation decision.  Block C suitability and effectiveness
development upgrades began in FY06 and continue through FY12.  Overseas Contingency Operations (OCO) funding provided in FY10 was for the development of
the Main Landing Gear Bay Fire Suppression system.  Funding in FY11 addressed Capability Development Document (CDD) interoperability requirements through a
spiral upgrade acquisition strategy.  These funds were the first spiral providing Key Enabling Department of Defense mandated open systems architecture upgrades for
the mission computer hardware and software while simultaneously addressing required interoperability common avionics upgrades and current avionics obsolescence
issues.  Development efforts include Block C Upgrade, Mission System Upgrade, Mid-Wing Process Unit, and ARC 210 Generation 5 Radio. FY12 funding initiates
instrumentation of a test aircraft.

Basis for FY2010 OCO Supplemental Budget Request: $1,645K was for increased fuel costs.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604262N: V-22A

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 76.693 46.070 42.849 -   42.849
Current President's Budget 78.866 46.070 84.477 -   84.477
Total Adjustments 2.173 -   41.628 -   41.628

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings 3.132 -  
• SBIR/STTR Transfer -2.426 -  
• Program Adjustments 1.645 -   42.177 -   42.177
• Section 219 Reprogramming -0.176 -   -   -   -  
• Rate/Misc Adjustments -   -   -0.549 -   -0.549
• Congressional General Reductions
Adjustments

-0.002 -   -   -   -  

Change Summary Explanation
Technical: Not applicable

Schedule:  Added Operational Test Readiness Review (OTRR) events to sync with Program Office master test schedules.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604262N: V-22A

PROJECT
1425: V-22

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
1425: V-22 78.866 46.070 84.477 -   84.477 64.982 36.685 51.603 53.043 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The V-22 Osprey is an Acquisition Category ID Joint Program led by the Department of the Navy for the purpose of developing, testing, evaluating, procuring and
fielding a tilt rotor, vertical takeoff and landing aircraft for Joint Service application.  The V-22 program is designed to provide an aircraft to meet the amphibious/vertical
assault needs of the Marine Corps, the strike rescue needs of the Navy, and the special operations needs of the Air Force and the United States Special Operations
Command (USSOCOM).  The V-22 is replacing the CH-46E and CH53A/D in the Marine Corps with the MV-22; will supplement the H-60 in the Navy with the HV-22;
and replace the MH-53J and MH-53M as well as augment the C-130 in the Air Force and USSOCOM with the CV-22.  The V-22 is capable of flying over 2100 nautical
miles with a single refueling, giving the services the advantage of a Vertical/Short Take-off and Landing aircraft that can rapidly self-deploy to any location in the
world.  This program is funded under Engineering Manufacturing and Development for correction of deficiencies and includes Block A and Block B upgrades which
encompassed engineering and manufacturing development of new end-items prior to the production incorporation decision.  Block C suitability and effectiveness
development upgrades began in FY06 and continue through FY12.  Overseas Contingency Operations (OCO) funding provided in FY10 was for the development of
the Main Landing Gear Bay Fire Suppression system.  Funding in FY11 addressed Capability Development Document (CDD) interoperability requirements through a
spiral upgrade acquisition strategy.  These funds were the first spiral providing Key Enabling Department of Defense mandated open systems architecture upgrades for
the mission computer hardware and software while simultaneously addressing required interoperability common avionics upgrades and current avionics obsolescence
issues.  Development efforts include Block C Upgrade, Mission System Upgrade, Mid-Wing Process Unit, and ARC 210 Generation 5 Radio. FY12 funding initiates
instrumentation of a test aircraft.

Basis for FY2010 OCO Supplemental Budget Request: $1,645K was for increased fuel costs.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: Continued development of V-22
Articles:

FY 2010 Accomplishments:
Performed development efforts for interoperability, including Mid-Wing Process Unit (MPU), Mission System
Upgrade to Advanced Mission Computer with a common Integrated Core Avionics Processor (ICAP) and
the ARC-210 Generation 5 Radio.  These development efforts address V-22 Net-Ready Key Performance
Parameters (KPP) and CDD interoperability requirements while simultaneously addressing current avionics

70.781
0

42.326
0

66.939
0

-   66.939
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604262N: V-22A

PROJECT
1425: V-22

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

obsolescence issues. OCO funding was for the development of the Main Landing Gear Bay Fire Suppression
system.
FY 2011 Plans:
Continued development efforts for the provided interoperability funding including MPU, Mission System
Upgrade to Advanced Mission Computer with a common ICAP and the ARC-210 Generation 5 Radio.  These
development efforts address V-22 Net-Ready KPP and CDD interoperability requirements while simultaneously
addressing current avionics obsolescence issues.
FY 2012 Base Plans:
Continue development efforts as described above in FY11.  Continue MV-22 development efforts by Bell-
Boeing.  Rolls-Royce will continue to provide engine support and development of MV-22 flight testing.  Continue
MV-22 software development efforts.  Continue development in support of MV-22 Block upgrades. Continue
engineering, logistics, flight test, flight test support and address correction of deficiencies.  Continue contracted
development efforts on test aircraft. Initiate funding for instrumentation of test aircraft.
Title: Continued support of V-22 development, test and evaluation program

Articles:
FY 2010 Accomplishments:
Continued in-house field activity support of Integrated Test Team, Integrated Product Teams, engineering and
logistics.  Continued development in support of MV-22 Block Upgrades.  Continued field development efforts
on test aircraft.  Provided Research & Development support in the areas of Reliability and Maintainability data
analysis, loads and dynamics, electromagnetic environmental effects, V-22 avionics, facilities management,
structures, communications, etc.  Continued engineering, logistics, flight test, flight test support, and addressed
correction of deficiencies as required in support of the Flight Test Program, Block C and the overall V-22
development program.  In addition, provided R&D support and planning for the Defensive Weapon System
development.
FY 2011 Plans:
Provide continued support as described above in FY10.
FY 2012 Base Plans:

8.085
0

3.744
0

17.538
0

-   17.538
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604262N: V-22A

PROJECT
1425: V-22

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Provide continued support as described above in FY10 and FY11.  Initiate funding for instrumentation of test
aircraft.

Accomplishments/Planned Programs Subtotals 78.866 46.070 84.477 -   84.477

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• APN 0164: V-22 2,284.902 2,202.911 2,308.825 0.000 2,308.825 1,883.851 1,832.993 1,877.147 1,815.614 6,615.218 35,633.258
• APN 0590: V-22 Series 94.223 58.405 60.264 30.000 90.264 93.921 130.201 113.167 98.792 1,105.000 2,171.157
• APN 0605: V-22 Inital Spares 6.200 18.888 8.362 0.000 8.362 10.713 15.556 11.718 11.920 Continuing Continuing
• RDTE 0401318F : CV-22 USAF 17.992 19.640 18.270 0.000 18.270 21.983 18.277 18.237 37.891 Continuing Continuing
• RDTE 1160421BB: CV-22
SOCOM

30.970 12.687 14.476 0.000 14.476 9.589 0.000 0.000 0.000 0.000 518.719

D. Acquisition Strategy
The MV-22 is a post Milestone III ACAT-ID program.  As a result of mishaps during and subsequent to MV-22 Operational Evaluation (Apr and Dec 00), the program
was restructured employing a phased approach to return to flight and tactical introduction.  The Contractor and Government defined deficient areas within the program/
aircraft requiring correction prior to return to flight.  A Block Upgrade approach was planned, with required efforts identified in Block "A", "B", and "C".  Block "A"
included those efforts necessary to return the V-22 to safe and operational fleet operations.  Block "B" included those efforts necessary to improve the effectiveness
and suitability of the aircraft.  Block "C" includes mission enhancements like weather radar cabin effectiveness suitability improvements, i.e., Environmental Control
System and Forward Firing ALE-47.  Non-recurring development activities are to be initiated and completed for all efforts identified in Block "A", "B", and "C".  The
Contractor will develop specific Statements of Work and Preliminary Specification Change Notices required to integrate the Block Upgrade efforts into the baseline
Program.  A Systems Requirements Review, Initial Design Review, and Final Design Review was held for each of the Block efforts so the design maturity could be
reviewed and the Government could redirect activities as appropriate.  The CV-22 Engineering Manufacturing and Development program is also structured in Blocks
to define an evolutionary approach to achieving full operational capability.  Block "0" is the initial baseline CV-22 variant.  Block "10" enhances mission capability with
the addition of terrain following radar, additional fuel tanks, additional radios, and Block "20" includes capabilities such as radio frequency and infrared countermeasures
improvements.  Additional Blocks are in the planning stages to continue the growth process throughout the operational life of the weapon system.

E. Performance Metrics
Milestone Reviews.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604262N: V-22A

PROJECT
1425: V-22

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

MV-22 Hardware Dev
Airframe SS/CPAF Boeing Co.:Ridley Park,

PA 3,794.908 39.186 Jan 2011 65.043 Jan 2012 -   65.043 215.980 4,115.117 4,115.117

MV-22 Hardware Dev
Propulsion SS/CPIF Rolls-Royce

Corp.:Indianapolis, IN 195.676 2.199 Jan 2011 0.797 Jan 2012 -   0.797 1.607 200.279 200.279

MV-22 Award Fee SS/CPAF Boeing Co.:Ridley Park,
PA 211.609 0.941 Jan 2011 1.100 Sep 2012 -   1.100 0.000 213.650 231.583

Prior Year Prod Dev Various Various:Various 1,016.085 -   -   -   -   0.000 1,016.085  
Subtotal 5,218.278 42.326 66.940 -   66.940 217.587 5,545.131

Remarks
Total award fee pool available for MV portion is $231,583.

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

MV-22 Govt Engineering Sppt WR NAWCAD:Pax River,
MD 1,099.703 0.003 Nov 2010 1.611 Dec 2011 -   1.611 30.445 1,131.762  

Prior Year Support Various Various:Various 189.718 -   -   -   -   0.000 189.718  
Subtotal 1,289.421 0.003 1.611 -   1.611 30.445 1,321.480

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

MV-22 Dev Test & Evaluation WR NAWCAD:Pax River,
MD 985.089 2.100 Nov 2010 8.663 Dec 2011 -   8.663 61.071 1,056.923  

MV-22 Operational Test &
Evaluation WR OT&E Force:Norfolk,

VA 43.559 -   4.449 Dec 2011 -   4.449 27.364 75.372  

Prior Year T & E Various Various:Various 48.200 -   -   -   -   0.000 48.200  
Subtotal 1,076.848 2.100 13.112 -   13.112 88.435 1,180.495
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604262N: V-22A

PROJECT
1425: V-22

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

MV-22 Engineering Tech Sppt Various Various:Various 1,045.172 0.276 Nov 2010 0.776 Nov 2011 -   0.776 8.762 1,054.986  
MV-22 Management Sppt Svc Various Various:Various 154.100 0.225 Nov 2010 0.340 Nov 2011 -   0.340 6.833 161.498  

MV-22 Program Mgmt Support WR NAWCAD:Pax River,
MD 54.681 0.890 Nov 2010 1.217 Nov 2011 -   1.217 13.791 70.579  

MV-22 Travel WR NAWCAD:Pax River,
MD 15.225 0.250 Dec 2010 0.481 Jan 2012 -   0.481 5.460 21.416  

Prior Year Mgmt Various Various:Various 41.087 -   -   -   -   0.000 41.087  
Subtotal 1,310.265 1.641 2.814 -   2.814 34.846 1,349.566

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 8,894.812 46.070 84.477 -   84.477 371.313 9,396.672

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604262N: V-22A

PROJECT
1425: V-22
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604262N: V-22A

PROJECT
1425: V-22

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

V-22
Engineering Milestones: Block C Increments I & II: Block C Increment (Inc) I&II
Functional Configuration Audit (FCA) 1 2011 1 2011

Engineering Milestones: Block C Increments I & II: Block C Inc I&II Physical
Configuration Audit (PCA) 2 2011 2 2011

Engineering Milestones: Block C Increment III: Block C Inc III FCA 3 2011 3 2011
Engineering Milestones: Block C Increment III: Block C Inc III PCA 2 2012 2 2012
Test & Evaluation: Development Test: Development Flight Test / Integrated Test (IT-
IIID) & Continuous software sustainment developmental testing 1 2010 4 2016

Test & Evaluation: Operational Evaluation: Operational Testing (OT-IIIG) 3 2011 3 2011
Test & Evaluation: Operational Evaluation: Operational Testing (OT-IIIH) 3 2012 3 2012
Test & Evaluation: Operational Evaluation: Software Sustainment Operational Testing
(SSOT-I) 3 2013 3 2013

Test & Evaluation: Operational Evaluation: Software Sustainment Operational Testing
(SSOT-II) 3 2015 3 2015

Test & Evaluation: Operational Evaluation: Operational Test Readiness Review
(OTRR) I 2 2011 2 2011

Test & Evaluation: Operational Evaluation: Operational Test Readiness Review
(OTRR) II 2 2012 2 2012
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Basis for FY2010 OCO Supplemental Budget Request: $1,645K was for increased fuel costs.
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                                     1105.000
                                     2171.157
                                
                            
                             
                                 APN 0605
                                 V-22 Inital Spares
                                 
                                     6.200
                                     18.888
                                     8.362
                                     8.362
                                     0.000
                                     10.713
                                     15.556
                                     11.718
                                     11.920
                                     Continuing
                                     Continuing
                                
                            
                             
                                 RDTE 0401318F  
                                 CV-22 USAF
                                 
                                     17.992
                                     19.640
                                     18.270
                                     18.270
                                     0.000
                                     21.983
                                     18.277
                                     18.237
                                     37.891
                                     Continuing
                                     Continuing
                                
                            
                             
                                 RDTE 1160421BB
                                 CV-22 SOCOM
                                 
                                     30.970
                                     12.687
                                     14.476
                                     14.476
                                     0.000
                                     9.589
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     518.719
                                
                            
                        
                         The MV-22 is a post Milestone III ACAT-ID program.  As a result of mishaps during and subsequent to MV-22 Operational Evaluation (Apr and Dec 00), the program was restructured employing a phased approach to return to flight and tactical introduction.  The Contractor and Government defined deficient areas within the program/aircraft requiring correction prior to return to flight.  A Block Upgrade approach was planned, with required efforts identified in Block "A", "B", and "C".  Block "A" included those efforts necessary to return the V-22 to safe and operational fleet operations.  Block "B" included those efforts necessary to improve the effectiveness and suitability of the aircraft.  Block "C" includes mission enhancements like weather radar cabin effectiveness suitability improvements, i.e., Environmental Control System and Forward Firing ALE-47.  Non-recurring development activities are to be initiated and completed for all efforts identified in Block "A", "B", and "C".  The Contractor will develop specific Statements of Work and Preliminary Specification Change Notices required to integrate the Block Upgrade efforts into the baseline Program.  A Systems Requirements Review, Initial Design Review, and Final Design Review was held for each of the Block efforts so the design maturity could be reviewed and the Government could redirect activities as appropriate.  The CV-22 Engineering Manufacturing and Development program is also structured in Blocks to define an evolutionary approach to achieving full operational capability.  Block "0" is the initial baseline CV-22 variant.  Block "10" enhances mission capability with the addition of terrain following radar, additional fuel tanks, additional radios, and Block "20" includes capabilities such as radio frequency and infrared countermeasures improvements.  Additional Blocks are in the planning stages to continue the growth process throughout the operational life of the weapon system.
                         Milestone Reviews.
                    
                     
                         
                             
                                 Product Development
                                 Total award fee pool available for MV portion is $231,583.
                                 
                                     
                                         MV-22 Hardware Dev Airframe
                                         SS
                                         CPAF
                                         Boeing Co.
                                         Ridley Park, PA
                                         
                                             3794.908
                                             
                                                 39.186
                                                 2011-01
                                            
                                             
                                                 65.043
                                            
                                             
                                                 65.043
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             215.980
                                             4115.117
                                             4115.117
                                        
                                    
                                     
                                         MV-22 Hardware Dev Propulsion
                                         SS
                                         CPIF
                                         Rolls-Royce Corp.
                                         Indianapolis, IN
                                         
                                             195.676
                                             
                                                 2.199
                                                 2011-01
                                            
                                             
                                                 0.797
                                            
                                             
                                                 0.797
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             1.607
                                             200.279
                                             200.279
                                        
                                    
                                     
                                         MV-22 Award Fee
                                         SS
                                         CPAF
                                         Boeing Co.
                                         Ridley Park, PA
                                         
                                             211.609
                                             
                                                 0.941
                                                 2011-01
                                            
                                             
                                                 1.100
                                            
                                             
                                                 1.100
                                                 2012-09
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             213.650
                                             231.583
                                        
                                    
                                     
                                         Prior Year Prod Dev
                                         Various
                                         Various
                                         Various
                                         
                                             1016.085
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1016.085
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         MV-22 Govt Engineering Sppt
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             1099.703
                                             
                                                 0.003
                                                 2010-11
                                            
                                             
                                                 1.611
                                            
                                             
                                                 1.611
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             30.445
                                             1131.762
                                        
                                    
                                     
                                         Prior Year Support
                                         Various
                                         Various
                                         Various
                                         
                                             189.718
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             189.718
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         MV-22 Dev Test & Evaluation
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             985.089
                                             
                                                 2.100
                                                 2010-11
                                            
                                             
                                                 8.663
                                            
                                             
                                                 8.663
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             61.071
                                             1056.923
                                        
                                    
                                     
                                         MV-22 Operational Test & Evaluation
                                         WR
                                         OT&E Force
                                         Norfolk, VA
                                         
                                             43.559
                                             
                                                 0.000
                                            
                                             
                                                 4.449
                                            
                                             
                                                 4.449
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             27.364
                                             75.372
                                        
                                    
                                     
                                         Prior Year T &  E
                                         Various
                                         Various
                                         Various
                                         
                                             48.200
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             48.200
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         MV-22 Engineering Tech Sppt
                                         Various
                                         Various
                                         Various
                                         
                                             1045.172
                                             
                                                 0.276
                                                 2010-11
                                            
                                             
                                                 0.776
                                            
                                             
                                                 0.776
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             8.762
                                             1054.986
                                        
                                    
                                     
                                         MV-22 Management Sppt Svc
                                         Various
                                         Various
                                         Various
                                         
                                             154.100
                                             
                                                 0.225
                                                 2010-11
                                            
                                             
                                                 0.340
                                            
                                             
                                                 0.340
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             6.833
                                             161.498
                                        
                                    
                                     
                                         MV-22 Program Mgmt Support
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             54.681
                                             
                                                 0.890
                                                 2010-11
                                            
                                             
                                                 1.217
                                            
                                             
                                                 1.217
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             13.791
                                             70.579
                                        
                                    
                                     
                                         MV-22 Travel
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             15.225
                                             
                                                 0.250
                                                 2010-12
                                            
                                             
                                                 0.481
                                            
                                             
                                                 0.481
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             5.460
                                             21.416
                                        
                                    
                                     
                                         Prior Year Mgmt
                                         Various
                                         Various
                                         Various
                                         
                                             41.087
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             41.087
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2012PB_0604262N_1425_FILE1.PNG
                        
                    
                     
                         
                             
                                 V-22
                                 
                                     
                                         Engineering Milestones: Block C Increments I & II: Block C Increment (Inc) I&II Functional Configuration Audit (FCA)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         Engineering Milestones: Block C Increments I & II: Block C Inc I&II Physical Configuration Audit (PCA)
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Engineering Milestones: Block C Increment III: Block C Inc III FCA
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Engineering Milestones: Block C Increment III: Block C Inc III PCA
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Development Test: Development Flight Test / Integrated Test (IT-IIID) & Continuous software sustainment developmental testing
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Operational Evaluation: Operational Testing (OT-IIIG)
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Operational Evaluation: Operational Testing (OT-IIIH)
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Operational Evaluation: Software Sustainment Operational Testing (SSOT-I)
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Operational Evaluation: Software Sustainment Operational Testing (SSOT-II)
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Operational Evaluation: Operational Test Readiness Review (OTRR) I
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Operational Evaluation: Operational Test Readiness Review (OTRR) II
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
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